Client Communication: WhatsApp Group Conversations

Oct 15, 2026 · @Tayyaba

Overview and Group Rules

We use two professional WhatsApp groups with Al-Hamra Distribution (Pvt.) Ltd. WhatsApp is for quick coordination; approvals, costs and files always go by email. The chats below follow the same project story, dates and prices as the proposal and the emails. Names are sample (fictional) ones.

Group	Purpose	Members	Created
Al-Hamra ERP | Core Group	Decisions, weekly updates, meeting reminders	Adeel Hamid, Sana Iqbal, Bilal Ahmed (Al-Hamra); Ayesha Khan, Hamza Sheikh (NexaBridge)	Fri 30 Oct 2026
Al-Hamra ERP | User Support	Training schedules, how-to questions, go-live issues	Bilal Ahmed, department heads and super-users (Al-Hamra); Ayesha Khan, Hamza Sheikh, Zain Abbas (NexaBridge)	Mon 22 Feb 2027

People in the chats

Name	Role	Company
Ayesha Khan	Managing Consultant and Project Manager (group admin)	NexaBridge
Hamza Sheikh	ERP Functional Consultant	NexaBridge
Zain Abbas	Trainer and Change Lead	NexaBridge
Adeel Hamid	CEO and Executive Sponsor	Al-Hamra
Sana Iqbal	Finance Head	Al-Hamra
Bilal Ahmed	Operations and Warehouse Manager, Project Coordinator	Al-Hamra

Name	Role	Company
Hina Farooq, Imtiaz Hussain, Zubair Ali	Super-users for Sales, Warehouse and Accounts	Al-Hamra

Group rules (posted by the admin when each group starts)

1. The group is only for project updates, reminders and quick questions.
2. Working hours are Monday to Friday, 9:00 AM to 6:00 PM. For urgent matters, please call.
3. We reply within one working day.
4. No confidential files or bank details here; please use email.
5. Approvals and cost matters are confirmed by email.
6. Be polite and brief, and use one thread for one topic.

Core Group Chat 1: Group Creation and Kick-Off

Friday, 30 October 2026

Time	Name	Message
4:10 PM	Ayesha Khan	Dear all, I have created this group for the Al-Hamra ERP project. Welcome, and thank you for joining. Please read the group rules in my next message.
4:11 PM	Ayesha Khan	Group rules: (1) Updates, reminders and quick questions only. (2) Working hours are Monday to Friday, 9:00 AM to 6:00 PM; for urgent matters, please call. (3) We reply within one working day. (4) No confidential files or bank details here; please use email. (5) Approvals and cost matters are confirmed by email. (6) Please be polite and brief. Thank you.
4:25 PM	Adeel Hamid	Thank you, Ayesha. Mr. Bilal Ahmed will be our project coordinator. Please keep him updated.
4:27 PM	Bilal Ahmed	Thank you, sir. Ayesha, I will be your main contact. The meeting room is booked for Monday.
4:40 PM	Ayesha Khan	Thank you both. The kick-off meeting is on Monday, 2 November at 11:00 AM at your head office. I will arrive 15 minutes early.

Monday, 2 November 2026

Time	Name	Message
9:45 AM	Ayesha Khan	Good morning. A reminder that the kick-off meeting is at 11:00 AM today. The agenda was shared by email on Friday.
9:52 AM	Bilal Ahmed	Good morning. The room is ready and the projector is set up.
10:05 AM	Sana Iqbal	Good morning. I will join by 11:15 AM after a bank call. Please start without me.
10:08 AM	Ayesha Khan	Noted, Ms. Iqbal. We will cover the finance items at the end, so you will not miss them.
2:30 PM	Ayesha Khan	Thank you all for a productive kick-off. Written minutes will reach you by email within 24 hours. One request: please nominate one super-user from each department. We will confirm the names at the Discovery review meeting on 26 November.
2:41 PM	Bilal Ahmed	Noted. I will discuss it with the department heads.
2:44 PM	Adeel Hamid	Thank you, Ayesha. A good start.

Core Group Chat 2: Weekly Update, Reminder and Design Sign-Off

Friday, 13 November 2026 (weekly update)

Time	Name	Message
5:30 PM	Ayesha Khan	Weekly update, Week 2. Completed: interviews with Sales and Warehouse; review of the stock and order files. Next week: interviews with Purchasing and Accounts. One request: Ms. Iqbal, could you share last month's sample sales, stock and payables reports by Tuesday, 17 November? Thank you.
5:42 PM	Sana Iqbal	Thank you for the update. I will email the sample reports on Monday.
5:45 PM	Ayesha Khan	Perfect, thank you.

Monday, 23 November 2026 (meeting reminder)

Time	Name	Message
10:05 AM	Ayesha Khan	Reminder: the Phase 1 review meeting is on Thursday, 26 November at 3:00 PM at your head office. The draft Discovery report and agenda were sent by email today. Please ask the department heads to read the report before the meeting.
10:20 AM	Adeel Hamid	Noted, I will attend. Please make sure it ends on time, as I have another commitment at 4:15 PM.
10:24 AM	Ayesha Khan	Certainly, sir. The meeting will end by 4:00 PM.

Thursday, 24 December 2026 (design sign-off)

Time	Name	Message
4:50 PM	Ayesha Khan	Good evening. Phase 2 is complete: the design is approved and the ERP software is selected. The sign-off form is on email, together with the second instalment invoice (20%, PKR 879,000). Phase 3, setup and data migration, starts on Monday, 28 December.
5:05 PM	Sana Iqbal	Received. We will process the payment within five working days.
5:10 PM	Adeel Hamid	Congratulations to both teams.

Core Group Chat 3: A Delayed Approval and Data Migration Complete

Tuesday, 2 February 2027 (polite reminder)

Time	Name	Message
11:15 AM	Ayesha Khan	Good morning, Mr. Ahmed. A gentle reminder: the cleaned customer list (800 records) was sent on Monday, 25 January, and approval was due on Thursday, 28 January, under our agreed three-working-day approval time. We cannot start the next trial load until it is approved.

Time	Name	Message
11:40 AM	Bilal Ahmed	Sorry for the delay, Ayesha. Our Sales Head is travelling. I will get his approval today.
11:42 AM	Ayesha Khan	Thank you for letting me know. If it helps, I can join a 10-minute call with him this afternoon.
3:20 PM	Bilal Ahmed	Approved by Mr. Kashif Mehmood. I have emailed the signed list.
3:25 PM	Ayesha Khan	Received, thank you. We will absorb the delay within Phase 3, so there is no change to the project dates.

Friday, 19 February 2027 (Phase 3 complete)

Time	Name	Message
5:10 PM	Ayesha Khan	Phase 3 update: data migration is complete. All customer, supplier, product, stock and opening balance records are loaded and checked. The physical stock count matched the system at 98.4%, above our 98% target. The sign-off form is on email with the third instalment invoice (30%, PKR 1,318,500). Phase 4, testing and training, starts on Monday, 22 February.
5:30 PM	Adeel Hamid	Excellent work. Thank you.
5:34 PM	Sana Iqbal	Received the email. We will process it.

User Support Group Chat: Training and Go-Live

Monday, 22 February 2027 (group created, training schedule)

Time	Name	Message
9:30 AM	Zain Abbas	Good morning, everyone. This group is for training schedules and help with the new ERP system. Hours: Monday to Friday, 9:00 AM to 6:00 PM. During Ramadan, training runs from 10:00 AM to 12:30 PM. Please post your questions here and we will reply within one working day.

Time	Name	Message
9:35 AM	Zain Abbas	Training schedule: Sales on Wednesday 24 February; Warehouse on Thursday 25 February; Purchasing on Monday 1 March; Accounts on Tuesday 2 March.
9:50 AM	Hina Farooq	Good morning. What should the Sales team bring to the session?
9:55 AM	Zain Abbas	Please bring your laptops and a few recent orders. We will use real examples.

Monday, 15 March 2027 (after the Eid holidays)

Time	Name	Message
10:00 AM	Zain Abbas	Welcome back after the Eid holidays. Revision sessions for all departments start today at 10:00 AM.

Monday, 5 April 2027 (go-live day)

Time	Name	Message
8:45 AM	Hamza Sheikh	Good morning. The system is live from 9:00 AM today. Our team is in your office all day. For any issue, please post here with a screenshot and your name. For urgent matters, please call me.
11:20 AM	Imtiaz Hussain	Hamza, the goods receipt screen is not saving for a purchase order. Screenshot attached.
11:27 AM	Hamza Sheikh	Thank you, Imtiaz. I can see it. The order has a missing supplier code. Please add the code and save again. I am sending a one-minute guide by email.
11:35 AM	Imtiaz Hussain	Done. It works now. Thank you.

Tuesday, 6 April 2027

Time	Name	Message
9:30 AM	Hamza Sheikh	Good morning. Yesterday we recorded 14 questions in the issue log, and all 14 are resolved. The most common one was printing invoices; a short guide is on email.
2:10 PM	Zubair Ali	May I send a customer's payment details here?
2:14 PM	Hamza Sheikh	Please send them by email instead, as per our group rules. Thank you for checking.

Core Group Chat 4: Go-Live Day and Final Handover

Monday, 5 April 2027 (go-live)

Time	Name	Message
8:30 AM	Ayesha Khan	Good morning. Today is go-live day. The system opens at 9:00 AM, and our full team is on site until 6:00 PM.
9:20 AM	Bilal Ahmed	All departments are logged in. The first sales orders are being entered.
12:40 PM	Ayesha Khan	Midday update: 31 sales orders entered, 2 minor issues, both resolved. No stoppage.
6:05 PM	Ayesha Khan	End-of-day update: no critical issues. We will send a short update every day this week.
6:15 PM	Adeel Hamid	Thank you, Ayesha, and well done to everyone.

Friday, 30 April 2027 (final handover)

Time	Name	Message
11:30 AM	Ayesha Khan	Good morning. The final handover meeting is at 2:00 PM today. The handover pack (user guides, process documents and training records) was sent by email.
11:40 AM	Adeel Hamid	Thank you. We will attend.

Time	Name	Message
4:10 PM	Ayesha Khan	Thank you all for a good partnership over these 26 weeks. The final invoice is on email: the 10% milestone of PKR 439,500, less the unused contingency of PKR 145,000, which comes to PKR 294,500. If you would like support after today, our optional plan is PKR 100,000 per month. We wish Al-Hamra every success with the new system.
4:20 PM	Adeel Hamid	Thank you, Ayesha. We are grateful for your professionalism.

Quality Check: Professional WhatsApp Habits

The chats above follow these habits. Dates, weekdays and amounts were checked against the proposal.

Do	Avoid
Greet, then give one clear message	Long, mixed messages on several topics
Name the date and time with the weekday	Words like "soon" or "tomorrow" without a date
Confirm approvals and costs by email	Treating a WhatsApp reply as a formal approval
Remind politely and offer help	Blaming or pressing the client
Reply within one working day	Messages outside working hours, except urgent calls
Keep files and bank details on email	Sharing contracts, invoices or bank details in the chat
End with a thank-you	Slang, jokes, forwarded messages or emoji-heavy text