Minutes of Meeting (MOM): Eleven Project Meetings

Oct 15, 2026 · @Tayyaba

Overview

These are the minutes of 11 meetings held during the six-month ERP project at Al-Hamra Distribution (Pvt.) Ltd., from 2 November 2026 to 30 April 2027. Each set of minutes records who attended, what was discussed, what was decided and who must do what by when. Dates, names and amounts match the proposal, emails, WhatsApp chats and conversations. Names are sample (fictional) ones.

#	Date	Meeting	Phase	Type
1	Mon 2 Nov 2026	Project kick-off	Start	Kick-off
2	Wed 11 Nov 2026	Discovery workshop: Sales and Warehouse	1. Discovery	Workshop
3	Thu 26 Nov 2026	Discovery report review	1. Discovery	Steering
4	Wed 9 Dec 2026	ERP software demos and scoring	2. Design and Selection	Evaluation
5	Thu 24 Dec 2026	Design sign-off and software selection	2. Design and Selection	Steering
6	Wed 27 Jan 2027	Data migration trial 1 review	3. Setup and Data Migration	Working review
7	Fri 19 Feb 2027	Data migration complete	3. Setup and Data Migration	Steering
8	Thu 18 Mar 2027	Acceptance test and training review	4. Testing and Training	Working review
9	Fri 26 Mar 2027	Go-live readiness (go or no-go)	4. Testing and Training	Steering
10	Mon 19 Apr 2027	Two-week post go-live review	5. Go-Live and Handover	Review

#	Date	Meeting	Phase	Type
11	Fri 30 Apr 2027	Final handover and closure	5. Go-Live and Handover	Steering

People

Company	Names
NexaBridge	Ayesha Khan (Managing Consultant, Project Manager), Hamza Sheikh (ERP Functional Consultant), Maria Tariq (Data Migration Analyst), Zain Abbas (Trainer and Change Lead)
Al-Hamra	Adeel Hamid (CEO), Sana Iqbal (Finance Head), Bilal Ahmed (Operations and Warehouse Manager, Project Coordinator), Kashif Mehmood (Sales Head), Rubina Anwar (Purchasing Head), Faisal Raza (IT contact); super-users Hina Farooq (Sales), Imtiaz Hussain (Warehouse), Tahir Mahmood (Purchasing), Zubair Ali (Accounts)

MOM 1: Project Kick-Off Meeting

Field	Details
Date and time	Monday, 2 November 2026, 11:00 AM to 12:15 PM
Venue	Al-Hamra head office, Lahore (conference room)
Chair	Adeel Hamid
Minutes by	Maria Tariq
Al-Hamra attendees	Adeel Hamid, Sana Iqbal (joined 11:15 AM), Bilal Ahmed, Kashif Mehmood, Rubina Anwar, Faisal Raza
NexaBridge attendees	Ayesha Khan, Hamza Sheikh, Maria Tariq, Zain Abbas

Discussion

- The agreement was signed on 29 October 2026. Ms. Iqbal confirmed that the first instalment (20%, PKR 879,000) was paid on 30 October.

- Introductions and roles. Mr. Ahmed was named project coordinator.
- Scope: five ERP modules (Sales, Inventory, Purchasing, Accounts, Reporting), 25 users, 3 warehouses, 26 weeks ending 30 April 2027, with go-live on 5 April 2027.
- Communication plan: weekly update every Friday, a monthly steering meeting, two WhatsApp groups, minutes within 24 hours, and email approvals within three working days.
- Information and access NexaBridge needs from Al-Hamra for Phase 1.

Decisions

- Bilal Ahmed is the daily contact for the project.
- Every phase ends with a written sign-off from Al-Hamra.
- Each department will nominate one super-user.

Action items

#	Action	Owner	Due
1	Send the minutes by email	Maria Tariq	Tue 3 Nov 2026
2	Share the organisation chart and current process documents	Bilal Ahmed	Fri 6 Nov 2026
3	List computers and internet connections at the 3 warehouses	Faisal Raza	Mon 9 Nov 2026
4	Share last month's sample sales, stock and payables reports	Sana Iqbal	Tue 17 Nov 2026
5	Propose one super-user per department	Bilal Ahmed	Thu 26 Nov 2026

Next meeting: Wednesday, 11 November 2026, 10:00 AM, Discovery workshop.

MOM 2: Discovery Workshop on Sales and Warehouse

Field	Details
Date and time	Wednesday, 11 November 2026, 10:00 AM to 1:00 PM
Venue	Al-Hamra head office, Lahore
Chair	Hamza Sheikh

Field	Details
Minutes by	Maria Tariq
Al-Hamra attendees	Bilal Ahmed, Kashif Mehmood, Hina Farooq, Imtiaz Hussain
NexaBridge attendees	Hamza Sheikh, Maria Tariq, Ayesha Khan (from 11:00 AM)

Discussion

- Orders reach staff through WhatsApp and paper notes, and are then typed into Excel. Some orders are missed or entered twice.
- Stock is kept in three Excel files, one per warehouse, updated at the end of each day.
- The product list has about 2,500 items. An early check shows roughly one in ten product codes is duplicated or missing.
- About 800 customers have informal credit terms that are not recorded anywhere central.
- Returns and damaged goods are not recorded, so stock figures drift from reality.

Decisions

- One product list with standard codes will be created before any data is loaded.
- A credit limit and payment terms will be recorded for every customer.
- Returns and damaged goods will be recorded as separate entries in the new system.

Action items

#	Action	Owner	Due
1	Send the three warehouse stock files	Imtiaz Hussain	Fri 13 Nov 2026
2	Write up the current order-to-delivery process	Hamza Sheikh	Mon 16 Nov 2026
3	Send the customer list with credit terms	Kashif Mehmood	Wed 18 Nov 2026
4	Hold Purchasing and Accounts interviews	Hamza Sheikh, Maria Tariq	Week of 16 Nov 2026

Next meeting: Thursday, 26 November 2026, 3:00 PM, review of the Discovery report.

MOM 3: Review of the Discovery Report (Phase 1)

Field	Details
Date and time	Thursday, 26 November 2026, 3:00 PM to 4:00 PM
Venue	Al-Hamra head office, Lahore
Chair	Adeel Hamid
Minutes by	Maria Tariq
Al-Hamra attendees	Adeel Hamid, Sana Iqbal, Bilal Ahmed, Kashif Mehmood, Rubina Anwar, Faisal Raza, Imtiaz Hussain
NexaBridge attendees	Ayesha Khan, Hamza Sheikh, Maria Tariq, Zain Abbas

Discussion

- Findings from the department interviews were summarised (15 minutes), then the gaps and priorities (20 minutes).
- Main gaps: orders arrive through WhatsApp and paper; stock sits in three Excel files; about 10% of product records have duplicate or missing codes; reports take 3 to 4 days; month-end closing takes about 7 working days; discounts have no approval rule; returns are not recorded.
- Priorities agreed: stock accuracy first, then order capture, then faster month-end closing.

Decisions

- The system will cover 25 users and 3 warehouses.
- Super-users: Hina Farooq (Sales), Imtiaz Hussain (Warehouse), Tahir Mahmood (Purchasing), Zubair Ali (Accounts).
- The Discovery report is approved with one addition: a section on the returns process. Formal sign-off is due on Friday, 27 November.
- Phase 2 starts on Monday, 30 November 2026.

Action items

#	Action	Owner	Due
1	Issue the final report with the returns section, and the sign-off form	Ayesha Khan	Fri 27 Nov 2026, 12:00 noon

#	Action	Owner	Due
2	Return the signed sign-off form	Bilal Ahmed	Fri 27 Nov 2026, 5:00 PM
3	Prepare the shortlist of 3 ERP options for demos	Hamza Sheikh	Fri 4 Dec 2026
4	Prepare the product code cleaning plan	Maria Tariq	Fri 4 Dec 2026

The meeting closed at 4:00 PM, as requested by Mr. Hamid.

Next meeting: Wednesday, 9 December 2026, 10:00 AM, ERP software demos.

MOM 4: ERP Software Demos and Scoring

Field	Details
Date and time	Wednesday, 9 December 2026, 10:00 AM to 4:00 PM
Venue	Al-Hamra head office, Lahore
Chair	Ayesha Khan
Minutes by	Hamza Sheikh
Al-Hamra attendees	Sana Iqbal, Bilal Ahmed, Kashif Mehmood, Rubina Anwar, Faisal Raza, Imtiaz Hussain, Hina Farooq; Adeel Hamid joined for the final scoring
NexaBridge attendees	Ayesha Khan, Hamza Sheikh

Discussion

- Three shortlisted ERP options (A, B and C) each gave a live demo of an order, a purchase and a stock transfer, followed by questions.
- Each person scored the options against five agreed criteria. The table shows the average scores out of 5.

Criterion	Weight	Option A	Option B	Option C
Fit for distribution business	30%	3.5	4.5	4.0
Ease of use	25%	4.0	4.0	3.0
Local support in Pakistan	20%	3.0	4.5	4.0

Criterion	Weight	Option A	Option B	Option C
Cost	15%	3.5	4.0	3.5
Reporting	10%	3.5	4.5	4.5
Weighted score	100%	**3.53**	**4.30**	**3.73**

- Option B scored highest. Its price is PKR 8,000 per user per month, which fits the licence budget of PKR 1,200,000 for 25 users over 6 months.
- Mr. Mehmood asked whether Sales staff can enter orders from a phone. The vendor of Option B will confirm this in writing.

Decisions

- Option B is recommended. The final decision will be taken at the design sign-off meeting.

Action items

#	Action	Owner	Due
1	Obtain a written quotation from the vendor of Option B, including price per user, support terms and phone order entry	Hamza Sheikh	Fri 11 Dec 2026
2	Check the vendor's data security and backup answers	Faisal Raza	Wed 16 Dec 2026

Next meeting: Thursday, 24 December 2026, 2:00 PM, design sign-off and software selection.

MOM 5: Design Sign-Off and Software Selection (Phase 2)

Field	Details
Date and time	Thursday, 24 December 2026, 2:00 PM to 3:15 PM
Venue	Al-Hamra head office, Lahore
Chair	Adeel Hamid
Minutes by	Maria Tariq
Al-Hamra attendees	Adeel Hamid, Sana Iqbal, Bilal Ahmed, Kashif Mehmood, Rubina Anwar, Faisal Raza

Field	Details
NexaBridge attendees	Ayesha Khan, Hamza Sheikh, Maria Tariq, Zain Abbas

Discussion

- The future-process design was walked through: order to delivery, purchase to payment, stock transfers, returns, month-end closing and the main reports.
- New controls proposed: a discount above 10% needs the Sales Head's approval; the system checks the credit limit when an order is entered; stock moves between warehouses only through a transfer note.
- The written quotation from the vendor of Option B was received on 11 December. It confirms PKR 8,000 per user per month, local support and phone order entry. Mr. Raza was satisfied with the security answers.
- Data migration approach: clean the data first, then two trial loads, then the final load.
- Ms. Iqbal confirmed that the second instalment (20%, PKR 879,000) will be paid within five working days.

Decisions

- The design is approved, and Mr. Hamid signed the Phase 2 sign-off form.
- Option B is selected as the ERP software.
- Phase 3 starts on Monday, 28 December 2026.

Action items

#	Action	Owner	Due
1	Start system configuration	Hamza Sheikh	Mon 28 Dec 2026
2	Send data templates for products and customers	Maria Tariq	Wed 6 Jan 2027
3	Review internet, power backup and computer needs with the IT contact	Hamza Sheikh, Faisal Raza	Mon 18 Jan 2027
4	Send the cleaned customer list (800 records) for approval	Maria Tariq	Mon 25 Jan 2027

Next meeting: Wednesday, 27 January 2027, 10:00 AM, review of data migration trial 1.

MOM 6: Data Migration Trial 1 Review

Field	Details
Date and time	Wednesday, 27 January 2027, 10:00 AM to 11:00 AM
Venue	Al-Hamra head office, Lahore
Chair	Ayesha Khan
Minutes by	Maria Tariq
Al-Hamra attendees	Bilal Ahmed, Sana Iqbal, Imtiaz Hussain, Zubair Ali, Hina Farooq
NexaBridge attendees	Ayesha Khan, Hamza Sheikh, Maria Tariq

Discussion

- Trial load 1 results: 2,260 of 2,500 products (90.4%) loaded without errors. The other 240 were rejected because of duplicate or missing codes.
- All suppliers loaded correctly. Opening stock loaded for the accepted products.
- The cleaned customer list (800 records) was sent on 25 January. Approval is due on Thursday, 28 January, within the agreed three working days. Trial 2 cannot start until it is approved.
- Reminder that approvals within three working days protect the schedule; Phase 3 has a small buffer, but it should not be used up early.

Decisions

- The 240 product codes will be fixed together with the Warehouse team and reloaded.
- Trial load 2 starts after the customer list is approved.
- A physical stock count at all 3 warehouses will be compared with the system from 15 to 17 February.

Action items

#	Action	Owner	Due
1	Approve the cleaned customer list	Kashif Mehmood, Bilal Ahmed	Thu 28 Jan 2027
2	Help fix the 240 product codes, and reload them	Imtiaz Hussain, Maria Tariq	Fri 5 Feb 2027
3	Start trial load 2	Maria Tariq	Mon 8 Feb 2027

#	Action	Owner	Due
4	Set up user roles for the 25 users	Hamza Sheikh	Fri 12 Feb 2027
5	Hold the physical stock count at the 3 warehouses	Imtiaz Hussain and warehouse teams	Mon 15 to Wed 17 Feb 2027

Next meeting: Friday, 19 February 2027, 2:30 PM, Phase 3 closure.

MOM 7: Phase 3 Closure, Data Migration Complete

Field	Details
Date and time	Friday, 19 February 2027, 2:30 PM to 3:30 PM
Venue	Al-Hamra head office, Lahore
Chair	Adeel Hamid
Minutes by	Maria Tariq
Al-Hamra attendees	Adeel Hamid, Sana Iqbal, Bilal Ahmed, Kashif Mehmood, Rubina Anwar, Faisal Raza, Imtiaz Hussain, Zubair Ali
NexaBridge attendees	Ayesha Khan, Hamza Sheikh, Maria Tariq, Zain Abbas

Discussion

- The customer list was approved on 2 February, a few days late. The delay was absorbed within Phase 3, so the project dates did not change.
- Trial load 2 loaded all records: 2,500 products, 800 customers, all suppliers, opening stock and opening balances.
- The physical stock count matched the system at 98.4% accuracy across the 3 warehouses, above the 98% target. Most of the difference came from damaged goods in one warehouse that had never been recorded.
- Phase 4 plan: department training from 24 February to 2 March during Ramadan hours (10:00 AM to 12:30 PM), a pause for the Eid holidays, then revision sessions and the acceptance test from 15 March.

Decisions

- The migrated data is accepted. Mr. Hamid signed the Phase 3 sign-off form.

- The third instalment (30%, PKR 1,318,500) is invoiced; Ms. Iqbal will arrange payment within five working days.
- Phase 4 starts on Monday, 22 February 2027.

Action items

#	Action	Owner	Due
1	Confirm training rooms and laptops	Bilal Ahmed	Mon 22 Feb 2027
2	Send the training timetable by email	Zain Abbas	Mon 22 Feb 2027
3	Pay the third instalment	Sana Iqbal	Fri 26 Feb 2027
4	Prepare 42 acceptance test cases with the department heads	Hamza Sheikh	Fri 5 Mar 2027

Next meeting: Thursday, 18 March 2027, 11:00 AM, acceptance test and training review.

MOM 8: Acceptance Test Results and Training Review

Field	Details
Date and time	Thursday, 18 March 2027, 11:00 AM to 12:00 noon
Venue	Al-Hamra head office, Lahore
Chair	Ayesha Khan
Minutes by	Zain Abbas
Al-Hamra attendees	Bilal Ahmed, Sana Iqbal, Kashif Mehmood, Rubina Anwar, Imtiaz Hussain, Hina Farooq, Zubair Ali, Tahir Mahmood
NexaBridge attendees	Ayesha Khan, Hamza Sheikh, Zain Abbas

Discussion

- Acceptance test: 42 test cases were run on real business cases. 39 passed at the first run (92.9%). Three minor issues were logged: invoice print layout, a discount approval message and a stock transfer report.
- A mock month-end close of February data in the new system took 3 working days, against about 7 working days by hand. This is 57% faster, above the 50% target.

- Training: all 25 users attended their department sessions and the revision sessions held from 15 to 17 March. The average training feedback score was 4.6 out of 5.
- Two Warehouse users asked for extra practice on stock transfers.

Decisions

- The three issues will be fixed and retested before the next meeting.
- An extra practice session will be held for the Warehouse team.

Action items

#	Action	Owner	Due
1	Extra stock transfer session for the Warehouse team	Zain Abbas	Mon 22 Mar 2027
2	Tell all staff about the go-live and the change in paperwork	Bilal Ahmed	Mon 22 Mar 2027
3	Fix and retest the three issues	Hamza Sheikh	Wed 24 Mar 2027

Next meeting: Friday, 26 March 2027, 2:00 PM, go-live readiness.

MOM 9: Testing and Training Sign-Off, Go-Live Readiness

Field	Details
Date and time	Friday, 26 March 2027, 2:00 PM to 3:00 PM
Venue	Al-Hamra head office, Lahore
Chair	Adeel Hamid
Minutes by	Maria Tariq
Al-Hamra attendees	Adeel Hamid, Sana Iqbal, Bilal Ahmed, Kashif Mehmood, Rubina Anwar, Faisal Raza
NexaBridge attendees	Ayesha Khan, Hamza Sheikh, Maria Tariq, Zain Abbas

Discussion

The go or no-go checklist was reviewed item by item. All six items are ready.

Checklist item	Status
Migrated data accepted	Ready
All 42 acceptance test cases passed (3 fixes retested on 24 and 25 March)	Ready
All 25 users trained and signed off	Ready
Backup internet and power backup working at the 3 warehouses	Ready
Support plan and issue log in place	Ready
Cut-over plan approved	Ready

- Cut-over plan: Excel entry stops after close of business on Friday, 2 April. The three warehouses count stock on Saturday, 3 April. The system opens on Monday, 5 April at 9:00 AM.
- On go-live day, the NexaBridge team is on site from 8:30 AM to 6:00 PM. Staff report issues in the User Support WhatsApp group, and every issue goes into an issue log. A short update is sent each day in the first week.

Decisions

- Testing and training are signed off.
- Decision: GO for Monday, 5 April 2027.
- The go-live invoice (20%, PKR 879,000) will be issued on 5 April.

Action items

#	Action	Owner	Due
1	Tell all staff and key customers about the new paperwork	Bilal Ahmed	Mon 29 Mar 2027
2	Confirm backup internet and power backup work at all 3 sites	Faisal Raza	Thu 1 Apr 2027
3	Prepare the go-live checklist and issue log	Hamza Sheikh	Fri 2 Apr 2027
4	Hold the final stock count at the 3 warehouses	Imtiaz Hussain, Zain Abbas	Sat 3 Apr 2027

Next meeting: Monday, 19 April 2027, 11:00 AM, post go-live review.

MOM 10: Two-Week Post Go-Live Review

Field	Details
Date and time	Monday, 19 April 2027, 11:00 AM to 12:00 noon
Venue	Al-Hamra head office, Lahore
Chair	Ayesha Khan
Minutes by	Hamza Sheikh
Al-Hamra attendees	Sana Iqbal, Bilal Ahmed, Kashif Mehmood, Rubina Anwar, Imtiaz Hussain
NexaBridge attendees	Ayesha Khan, Hamza Sheikh

Discussion

- Go-live on 5 April went to plan. Since then, every sales order, purchase and invoice is entered in the new system, and taking orders on WhatsApp has stopped.
- The issue log holds 38 items since go-live, including 14 on day one. 36 are resolved and 2 are open: the credit note print layout and an extra report filter for Sales. Both are low priority.
- Management reports now take about 10 minutes, against 3 to 4 days before.
- Ms. Iqbal confirmed that the go-live instalment (20%, PKR 879,000) was paid on 14 April.
- Accounts staff asked for one more refresher on month-end steps.

Decisions

- Al-Hamra will run the April month-end close itself, using the month-end guide in the handover pack.
- A stock cycle count will be held on 28 April to measure stock accuracy for the final review.

Action items

#	Action	Owner	Due
1	Refresher session on month-end steps for Accounts	Zain Abbas	Wed 21 Apr 2027
2	Resolve the 2 open issues	Hamza Sheikh	Fri 23 Apr 2027

#	Action	Owner	Due
3	Hold the stock cycle count at the 3 warehouses	Imtiaz Hussain	Wed 28 Apr 2027
4	Prepare the handover pack	Ayesha Khan	Wed 28 Apr 2027

Next meeting: Friday, 30 April 2027, 2:00 PM, final handover.

MOM 11: Final Handover and Project Closure

Field	Details
Date and time	Friday, 30 April 2027, 2:00 PM to 3:00 PM
Venue	Al-Hamra head office, Lahore
Chair	Adeel Hamid
Minutes by	Maria Tariq
Al-Hamra attendees	Adeel Hamid, Sana Iqbal, Bilal Ahmed, Kashif Mehmood, Rubina Anwar, Faisal Raza
NexaBridge attendees	Ayesha Khan, Hamza Sheikh, Maria Tariq, Zain Abbas

Discussion

Results were reviewed against the project objectives.

Objective	Target	Result
One system for all core departments	100% of work in the ERP	Achieved
Accurate stock	98% or better	98.7% at the cycle count on 28 April
Faster reports	Minutes instead of 3 to 4 days	About 10 minutes
Faster month-end closing	At least 50% faster	3 working days against 7 (57% faster, mock close)

Objective	Target	Result
Confident staff	All 25 users trained and signed off	25 of 25

- Satisfaction scores at the end of each phase were 4.2, 4.4, 4.3, 4.6 and 4.7 out of 5 (average 4.4).
- The handover pack was presented: user guides, process documents and training records. Administrator access and the user list were handed to Mr. Raza.
- The contingency of PKR 145,000 was not needed. As promised in the proposal, it is deducted from the final invoice.
- Feedback from Mr. Hamid: data cleaning needed more staff effort than expected. In future projects, data cleaning will start earlier.

Decisions

- The project is accepted as complete. Mr. Hamid signed the final acceptance form.
- The final invoice is the 10% milestone of PKR 439,500 less the unused contingency of PKR 145,000, which comes to PKR 294,500. The total paid for the project is PKR 4,250,000.
- NexaBridge will send a written offer for the optional support plan (PKR 100,000 per month). Al-Hamra will decide at its own pace.

Action items

#	Action	Owner	Due
1	Send the final invoice	Ayesha Khan	Fri 30 Apr 2027
2	Send the written offer for the support plan	Ayesha Khan	Mon 3 May 2027
3	Pay the final invoice	Sana Iqbal	Fri 14 May 2027

The project is closed. Thank you to both teams.