Summary of Six Months of Meeting Minutes

Oct 15, 2026 · @Tayyaba

At a Glance

The ERP project at Al-Hamra Distribution (Pvt.) Ltd. finished on time, on 30 April 2027, with go-live on 5 April 2027 and all five objectives met. This document summarises the 11 project meetings held between 2 November 2026 and 30 April 2027. The full minutes are in the separate MOM document.

Item	Detail
Client	Al-Hamra Distribution (Pvt.) Ltd., Lahore
Consultant	NexaBridge Consulting
Project	ERP and digital transformation: Sales, Inventory, Purchasing, Accounts, Reporting
Duration	26 weeks, 2 November 2026 to 30 April 2027
Meetings held	11 (2 November 2026 to 30 April 2027)
Users and sites	25 users, 3 warehouses
Total paid	PKR 4,250,000 (quoted PKR 4,395,000, less PKR 145,000 unused contingency)

Meeting-by-Meeting Summary

The meetings follow the five project phases. Each phase closed with a signed approval from Al-Hamra.

#	Date	Meeting	Key outcome
1	Mon 2 Nov 2026	Project kick-off	Roles, scope and communication plan agreed. Bilal Ahmed named project coordinator.
2	Wed 11 Nov 2026	Discovery workshop: Sales and Warehouse	Problems found: orders on WhatsApp, stock in 3 Excel files, about 1 in 10 product codes duplicated or missing.

#	Date	Meeting	Key outcome
3	Thu 26 Nov 2026	Discovery report review	Report approved. 25 users, 3 warehouses and 4 super-users confirmed. Phase 1 closed.
4	Wed 9 Dec 2026	ERP software demos and scoring	Option B scored highest (4.30 out of 5) and fits the licence budget.
5	Thu 24 Dec 2026	Design sign-off and software selection	Design approved and Option B selected. New controls added for discounts, credit limits and stock transfers.
6	Wed 27 Jan 2027	Data migration trial 1 review	90.4% of products loaded; 240 codes to fix. Trial 2 plan and stock count agreed.
7	Fri 19 Feb 2027	Data migration complete	All data accepted. Stock accuracy 98.4%. Phase 3 closed.
8	Thu 18 Mar 2027	Acceptance test and training review	39 of 42 tests passed first time; 3 minor issues to fix. Mock month-end close 57% faster.
9	Fri 26 Mar 2027	Go-live readiness	All six checklist items ready. Decision: GO for 5 April.
10	Mon 19 Apr 2027	Two-week post go-live review	All work in the new system. 36 of 38 issues resolved. Reports take about 10 minutes.
11	Fri 30 Apr 2027	Final handover and closure	Project accepted as complete. Handover pack delivered.

Results Against the Objectives

All five objectives in the proposal were met, as confirmed at the final meeting on 30 April 2027.

Objective	Target	Result
One system for all core departments	100% of work in the ERP	Achieved
Accurate stock	98% or better	98.7% (cycle count, 28 April)

Objective	Target	Result
Faster reports	Minutes instead of 3 to 4 days	About 10 minutes
Faster month-end closing	At least 50% faster	3 working days against 7 (57% faster, mock close)
Confident staff	All 25 users trained and signed off	25 of 25

The client's satisfaction checks at the end of each phase scored between 4.2 and 4.7 out of 5, with an average of 4.4, above our target of 4.

Payments and Total Cost

Al-Hamra paid PKR 4,250,000 in total, which is PKR 145,000 less than the quoted PKR 4,395,000, because the contingency fund was not needed. Each payment was linked to a signed milestone.

Milestone	Date	Amount (PKR)
On signing the agreement (20%)	Paid 30 Oct 2026	879,000
Design sign-off (20%)	Thu 24 Dec 2026	879,000
Data migration complete (30%)	Fri 19 Feb 2027	1,318,500
Go-live (20%)	Mon 5 Apr 2027 (paid 14 Apr)	879,000
Final handover (10%: 439,500 less 145,000 unused contingency)	Fri 30 Apr 2027	294,500
Total paid		**4,250,000**

Issues and How They Were Handled

Issue	Raised in	How it was handled
Duplicate or missing product codes (about 10%)	MOM 2, MOM 6	One standard product list; 240 codes fixed with the Warehouse team and reloaded

Issue	Raised in	How it was handled
Staff worry about a new system	Sales Head, November 2026	Super-users in every department, training on real orders, 4 weeks of go-live support
Late approval of the customer list	MOM 6, MOM 7	Polite reminder, a short call offered, delay absorbed within Phase 3 so no date changed
Ramadan and Eid hours	MOM 7	Training at 10:00 AM to 12:30 PM, a pause for Eid, revision sessions from 15 March
Internet and power cuts	MOM 5, MOM 9	Backup internet and power backup confirmed at all 3 warehouses before go-live
Unrecorded damaged goods	MOM 7	Damaged goods recorded as separate entries in the new system

Lessons Learned and Next Steps

Lessons

- Start data cleaning earlier; it took more of Al-Hamra's staff time than expected.
- Keep the three-working-day approval rule; it protected the schedule.
- Name super-users early; they made training and go-live smoother.
- Link every payment to a signed milestone; it kept trust high on both sides.

Next steps

- NexaBridge sends a written offer for the optional support plan (PKR 100,000 per month) by Monday, 3 May 2027.
- Al-Hamra pays the final invoice (PKR 294,500) by Friday, 14 May 2027.
- Al-Hamra runs the April month-end close using the guide in the handover pack.